Charlotte County Government

"To exceed expectations in the delivery of public services.”

www.CharlotteCountyFL.gov

July 9, 2015
Dear Property Owner:

As you may be aware, portions of the East and West Spring Lake Wastewater Expansion Project have
begun to bring centralized wastewater services to the area. Construction of the vacuum collection station, located
at the intersection of Azalea Avenue and Skylark Lane, began in May 2015 and is on schedule to be completed in
April 2016. The contract for the first section of the vacuum sewer collection system, referred to as “Contract C” as
outlined in the attached map, has been awarded to Stevens and Layton, Inc. Construction was scheduled to begin
the week of June 15" and will take approximately one year to complete. We expect connections to the central
wastewater system within the “Contract C” area to begin in the spring of 2016.

To update you on the status of the project in your area, “Contract B” is currently being advertised for
construction bids, with the bids due on July 1, 2015. Pending approval by the Board of County Commissioners, it is
anticipated that construction of the vacuum sewer collection system in the “Contract B” area will begin
approximately in September or October of this year. Due to the larger size of this area, construction is expected to
take 18 months to complete “Contract B.” We anticipate connections to the central wastewater system in these
areas to begin in the fall of 2016.

CCU is in the process of re-evaluating the options for providing central wastewater service to the area
referred to as “Contract D.” A final decision will be made in August 2015. At this time we anticipate that this area
will be bid for construction in the fall of 2015 with an expected start of construction in late 2015 to early 2016.
Construction is expected to take 12 months to complete, with connections to the central wastewater system
beginning in late 2016 to early 2017. Construction for the entire Spring Lake Wastewater Expansion area is
expected to be completed by the fall of 2017.

As the project progresses, CCU will continue to provide updates to property owners. In addition,
informational sessions will be conducted with the property owners of each area at the start of construction and
periodically thereafter to answer questions and provide more information. We also encourage you to visit
www.CharlotteCountyFl.Gov and under popular links, select “Utilities (Water&Sewer).” We also have a dedicated
website currently in development, with a published target date of July 10, 2015, that is specific to this project,
www.SpringlLakesProject.com and will provide information on our Facebook Page-Charlotte County Utilities-CCU.
Our goal is to keep you apprised of the progress and keep you as informed as possible. Should you have any
questions, please feel free to contact our office 941.764.4300, extension 3.

Sincerely,

Bruce R. Bullert, P.E.
Engineering Services Manager

Attachment: Map East & West Spring Lake Wastew%Tﬁfwggon
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